

# Mission Planning Roadmap



Col Bud Vazquez
Program Manager
Wing Unit C2 Systems
15 Feb 00

#### **Overview**

- Y2K Wrap Up
- JMPS Vision
- Requirements Process
- Systems Procurement Plans

#### **AFMSS Products**

- Current
  - Mission Planning System (MPS)
    - UNIX Based: Sanders
  - Portable Flight Planning Software (PFPS)
    - Windows 95/NT: Tybrin








- Joint Mission Planning System (JMPS) FPS
  - PC-laptop, scaleable, DII-COE compliant: Logiques IV



**MPS III** 



## **Program Software Release Schedule**



## Y2K Status Wrap up

Aug '98

#### Y2K AFMSS Fielded 33

F-16 Blk 30/40/50	EC-
130E	
EC-130H	HC-
<b>130H</b>	
HC-130N	HC-
130P	
E-3 20/25	C-
<b>130H</b>	
C-130E	LC-
<b>130H</b>	
WC-130H	<b>E-4</b>

T-38
B-52H 2.5 (JDAM, WCMD)
B-52 MDPS
B-2/JDAM
KC-135R
HH-60G
B-1B/JDAM
F-15 MSIP
F-16 BIK 50T4 (HTS)
C-141B
F-15 E
C-17

# Current nonY2K MP Sysoms Priority 1

OT Complete, Fielding:

In OT:

**OT Pending** 

New AFMSS Systems Priority 2

OT Complete, Field

**A-10** 

<u>In OT:</u>

OT Pending:

Post Jan'00

Jan '00

**16** 

B-52(JASSM) MALD

Global Hawk Predator

RC-135 U/V/\ C-130J

KC-10 E-8 C-5

**C-9** 

ABL

F-22

E-3 KC-135E

B-52 v4.0 B-52 v4.5

w/AGM-142

# 1999 Year in Review Ingredients for Success

- 1. Extended Team-work
- 2. Contractor Performs
- 3. Senior Leadership Support
- 4. Good Plan to Execute

here is no end-state to mission planning CSAF

## **Self-Assessment**

Marry &


	Name <b>Hate</b>	Coning	Liko	Kids After It
	nate	Coping	LIKE	Kids After It
MPS I				
MPS II				
MPS III				
MPS V				
<b>PFPS '94</b>				
<b>PFPS '99</b>				
JMPS 1				
JMPS 2				

# ESC's Idea for JMPS Hardware Suite







## JMPS ROADMAP



## What's The Problem JMPS Basic Mission Planning




## What's The Problem JMPS Combat Mission Planning



## How To Build a JMPS...

PFPS + MPS = JMPS (?)



# JMPS Common Component (CC) Advocacy


- Lobbying MAJCOMs for CC Advocacy
  - Impact
    - Window "closed" WRT influencing JMPS architecture
  - Multi-Level Security (MLS)
    - JSF funded Phase I study re: architectural issues
    - MLS not in JMPS V1.0: Remains unfunded req't
      - Supported by ORD; No ACC \$
      - Supported by JSF and F-22; No \$ committed
  - Other AF-USN common components:
    - GATM, PGMs, and CLOAR
    - Require champions to define requirement and identify funding


# ESC Initiatives Based on Lesson Learned

Requirements viability
 AFMSS
 MAJCOM Don't MAJCOM Don't Customer meet needCustomer meet needCustomer meet needCustomer meet need Define Rqmtof "x" useChg Rqmtof "y" userChg Rqmtof "z" user

Rebaselining impacts Cost, Schedule, and Performance


-- JMPS WAURG Process





Requirements Currency and Response Time

Fund Rqmt



## The WAURG needs



MPS III and MPS V Comparison



#### MPS III

Motherboard: Sun SPARC20 Motherboard: Sun Ultra Axi

Processor: Dual 150MHz HyperSPARProcessor: One 440MHz

**RAM: 128MB RAM: 512MB** 

**Graphics Card: None** 

**Bus: SCSI Wide** 

CD-ROM: 12X Drive

Tape Drive: 4mm Tape Drive: 4mm DDS-3 DAT Tape Drive

#### MPS V

Graphics Card: 3D graphics card w/ 15MB RAM

Bus: Integr 16 bit SCSI Ultrwide PCI card for HI

CD-ROM: 40X Drive


Basic MPS-III and MPS-V chassis are the same

### PC Investment Plan (Cumulative)

#### **MAJCOM Objectives:**


ACC: 1 pc/PAA

AMC: 1 pc/aircrew



Note: These #s include technology refreshment

# Migrating from MPS/PFPS to JMPS



# Integrated C2 Wing/Unit Systems

- CAF C2 SPO expands ESC/ACU role (a/o 1 Jan)
- Increase focus on Integrated C2 & Wing Ops
  - Encompasses products in and destined for WOC/SOC
    - ESC/ACU Develops: AFMSS/JMPS
    - ESC/ACU Integrates: Intell Syst, Planning Cell, Sched, Command Post, Plans
  - Forcing Function for unit-level systems
    - Service Wing/Unit needs of all customers

ESC/AC One-Stop Shopping for WOC/SOC Capability

## **Aircrew Input Gets It Done**


- Aircrew comments carry weight (pro & con)
  - You all have the 1999 systems
  - Hopefully better
  - MP (PFPS and MPS) need aircrew advocacy
- MAJCOM/XOs influence allocation of \$\$s
  - Influence XOs when say "We can't do mission x"
- We rely on you to:
  - Push the current tools envelope
  - Continue to describe needed fixes via MAJCOMs, SSRs, etc.
  - Pass on ideas for new MP potential

#### MPS Configuration - Improvements

Component	MPS-III	MPS-V
Motherboard:	Sun SPARC20	Sun Ultra Axi
Processor:	Dual 150MHz HyperSPARC	One single 440Mhz Processor
RAM:	128MB RAM memory	512MB RAM memory
Monitor:	Integrated 20" 1280x1024 LCD	Integrated 20" 1280x1024 LCD
Graphics Card:	NONE	Creator 3D graphics card with 15MB RAM
Bus:	SCSI Wide	Integrated 16 bit SCSI UltraWide PCI card for HDD
Hard Drives:	Four 9 GB SCSI	Two 18 GB SCSI UltraWide
		Two 36 GB SCSI UltraWide
CD-ROM:	CD-ROM 12x Drive	CD-ROM 40x Drive
Tape Drive:	4mm Tape Drive	4mm DDS-3 DAT Tape Drive

Note: Basic chassis dimensions of the MPS-III and MPS-V are the same, giving the MPS communithe capability to upgrade.

# US AFMSS Personnel & On-PE (Organic, MITRE, TEMS) Compared to Aircraft/Weapons Supported




## **MPS-V Delivery Schedule**

	FY00	FY01	FY02	FY03
PLATFORM F	Development Systems (12): ESC, Sanders, ACC/XRSM, 28 TES, 46 CTF, SSF, F-16 (dev). Late Feb 00 delivery Production Systems (60): F-16 (block 40), F-16 (block 50), U-2. Late J une 00 delivery	(block 40), F-22	New Systems (9): F-22 Upgrade Systems (146): F-15E, B-1, B-52 Total: 155	· •


## **MPS Computing Comparison**

Task	MPS-III	MPS-V	% Faster
Boot-up to Login	4 minutes	2.5 minutes	38%
Login to Pilot	40 secs.	11 secs.	73%
New Mission	23 secs.	1 sec.	96%
Open Route Editor	25 secs.	1 sec.	96%
20 Point Route Editor	45 secs.	11 secs.	76%
Composite Threat - 23 Threats (SAM)	28 secs.	5 secs.	82%
Composite Threat - 23 Threats (Det.)	13 secs.	4 secs.	69%
Route Fly Through - 100 Frames (points 2-14)	50 minutes	19 minutes	62%
-Terrain and Imagery			
Loaded J apan DTED 039B	12 minutes	3:46 minutes	69%
Changing Maps	2-12 secs.	max 1.5 secs.	75%
Moving Map Center	2-12 secs.	max 1.5 secs.	75%
Loading J og A	8:35 minutes	4:45 minutes	45%

# MPS V Procurement/Fielding Plan



### **UNIX Cost Reductions**



Red #s are fielded system